Distributed Generation Interconnection

National Grid Reporting Requirements — Affected System Operator Studies

Paragraph 7 Potential Need for an ASO Study Update

February 14, 2020

Narragansett Electric Company (NECo) previously notified you in accordance with Paragraph 5
of the Distributed Generation Interconnection National Grid Reporting Requirements — Affected
System Operator Studies (DG ASO Study Reporting Requirements) that your proposed DG
project and interconnection service application was part of 15 Interconnection Service
Applications totaling approximately 89.0MW in Western Rhode Island that were identified as
potentially needing a RI DG Area ASO Level 3 Comprehensive Transmission System Impact
Study (Area ASO Study). As of February 14, 2020, there have been 6 additional applications
identified that will be grouped with the 15. Together, the 21 applications involving
approximately 129.8MW will, at this time, require an Area ASO Study.

Following initial notification of Paragraph 5, published December 31, 2019, National Grid is
providing the next monthly update to the RI PUC and all affected DG applicants in accordance
the DG ASO Study Reporting Requirements.

Below is the current list of projects that will require further study after completion of the RI DG
Area ASO Study — Phase | presently in progress.

Western NECo Chase Hill 2 9450
Western NECo Drumrock 1 4975
Western NECo Farnum Pike 1 8000
Western NECo Hopkins Hill 1 3750
Western NECo Kent County 9 58375 129,77
Western NECo Kenyon 4 19600
Western NECo Westerly 1 5625
Western NECo Wood River 2 20000

a) Whether and what additional information is needed to determine if an ASO Study is
necessary: No additional information is needed, at this time, to determine if an ASO

Study is necessary.

b) Expected date when National Grid will know whether an ASO study is necessary:
NECo, working with the transmission provider in the area New England Power (NEP) and
ISO-NE, determined in December 2019 that a new DG Area ASO Study — Phase Il is
required for these projects.




c)

d)

e)
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Potential Impact on interconnection and costs. The DG Area ASO Study — Phase Il is
estimated, at this time, to take 6-9 months and will not commence until after the
completion of the ongoing DG Area ASO Study — Phase | on April 17, 2020. The cost of
this newly identified DG Area ASO Study — Phase Il will be allocated amongst all
applicants on a per MW basis and is estimated, at this time, to be in the range of $2,000
to $5,000/MW.

Any proposed resolutions that National Grid is exploring to enable some affected DG
applications to proceed with the interconnection process prior to completion of the
ASO study: No additional resolutions, at this time, are being explored or are available.

National Grid’s plan to address the situation and minimize delays to interconnection
timelines of potentially affected DG applications: NECo along with NEP, in
coordination with ISO-NE, will work to complete the required DG Area ASO Study —
Phase Il as efficiently as possible once the ongoing RI DG Area ASO Study — Phase | is
completed.




